TSIP: Targeted Sewer Inspection Pilot (7/01/2017 - 6/30/2020) EPA UPDATE
Brooklyn Community Boards 13 & 15 Updated September 23rd 2019
Queens Community Boards 12 & 13

1. Inspections Completed July 1st 2017 to June 30th 2019 2. SBUs July 1st to June 30th
Total Year 2 Inspection Goal: 30,000 Queens Brooklyn Total

Month Queens Brooklyn Total Completed Target Inspections Fiscal Year Confirmed | Unconfirmed | Confirmed | Unconfirmed | Confirmed | Unconfirmed
Jul-17 279 669 948 833 FY15 719 1387 208 344 927 1731
Aug-17 451 886 1337 833 FY16 670 1276 208 366 878 1642
Sep-17 444 573 1017 833 FY17 574 1436 186 387 760 1823
Oct-17 311 567 878 833 FY18 580 1405 157 419 737 1824
Nov-17 652 426 1078 833 FY19 417 1366 109 404 526 1770
Dec-17 690 423 1113 833

Jan-18 361 679 1040 833

Feb-18 298 507 1105 233 July - June Sewer Backups

Mar-18 916 705 1621 834 2000

Apr-18 1014 496 1510 834 5500
May-18 835 674 1509 834

Jun-18 195 349 544 834 " 2000

Jul-18 678 37 715 1666 2
Aug-18 451 0 451 1666 K]

Sep-18 947 0 947 1666 g e

Oct-18 2315 16 2331 1666 H
Nov-18 2778 62 2840 1666 7 o0

Dec-18 1276 235 1511 1666 00

Jan-19 1049 148 1197 1666

Feb-19 1137 107 1244 1666 o
Mar-19 2688 792 3480 1668 FY15 FY16 FY17 FY18 FY19
Apr-19 3010 1459 4469 1668 Fiscal Year
May-19 785 1256 2041 1668 m Confirmed  m Unconfirmed

Jun-19 2335 858 3193 1668

Total 26095 12024 38119 30000
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3. Work Orders

Brooklyn Queens
Work Order Type ber Created ber C leted Work Order Type Number Created Number Completed

CCTV: Close Circuit TV 26 15 CCTV: Close Circuit TV 2 2
SD93: Flush with LDG, Residential 239 239 SD93: Flush with LDG, Residential 291 291

SD94: Flush with LDG, Commercial 31 31 SD94: Flush with LDG, Commercial 36 36
SMM: Clean Manhole 99 99 SMM: Clean Manhole 197 197
SSF: Flush Sewer Section 300 300 SSF: Flush Sewer Section 2879 2879
SVAC: Vactor Sewer 1162 1156 SVAC: Vactor Sewer 286 275
Total 1857 1840 Total 3691 3680

*Work Order data includes all work generated from 07/01/2017 through 6/30/2019 and completed



